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— CALIFORNIA '
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00010.2

TITLE: Tulare Co Landowner ROW (Design) DATE: 08/03/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe

that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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s Rl AN CHANGE ORDER (CO) CO No.: 00010.2

TITLE: Tulare Co Landowner ROW (Design) DATE:08/03/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

Develop alternative design solutions to accommodate the impact of landowner installations within Tulare County ROW in
the area of Avenue 88 and Avenue 24. Coordinate with the Authority and Tulare County to select the design solution.
Revise the design to incorporate the design solution. Provide the design to relocate an existing waterline and increase

the line from 2-inch to 6-inch diameter.
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0 Bayment : | Unit . AdL
ECOINtem i Description Quantityl 8 Units N Brice S SNet/Amount 8(Days)
00001 Develop alternative design solutions and 1.0 LS $331,167.00 $331,167.00 0
implement the selected solution to accommodate
the impact of landowner installations within Tulare
County ROW in the area of Avenue 88 and
Avenue 24. Provide the design to relocate an
existing waterline and increase the line from 2-inch
to 6-inch diameter.
Total: $331,167.00 0
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